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Construction Health and Safety Plan

1) General 

1.1) This Plan has been prepared in conjunction with the WRG Practical Restoration Handbook (PRH) and HSG150 and should be read alongside them. 

Waterway Recovery Group volunteers will work to the standards outlined below. All documents (Project Plan, PRH, HSG150, etc.) shall be freely available on site at all times. They will be stored in the flight case taken on site every day. Volunteer details (next of kin, medical details, etc.) will also be kept on site in the flight case in case of any emergency.

In addition to the points made below each task will be detailed separately with a separate risk assessment and a resulting method statement to be followed. Particular care must be paid to any comments regarding the timing of other associated works. If in doubt the Site Leader must be consulted.

1.2) The site is abutted by public footpaths and receives visits from the public. To reduce the risk to these visitors all works must be contained within the perimeter fencing. This should be stressed during the volunteer induction. 

2) Management

2.1) For the purposes of CDM the defined roles are filled by:

Client/Promoter: Wilts & Berks Canal Trust (Martin Buckland 01235 204 115)

Planning Supervisor: Wilts & Berks Canal Trust (Martin Buckland 01235 204 115)

Both c/o: 4 West Avenue, ABINGDON, Oxfordshire. OX14 1QP
Principle Contractor: Waterway Recovery Group (Ed Walker 07887 568 029)

WRG, 3 Norfolk Court, Norfolk Road, Rickmansworth, WD3 1LT (01923 711114)

Subcontractors: None

2.2) No subcontractors are expected at this stage.

3) Standards for Health and Safety

3.1) All work will be carried out to the standards described in the method statements.

The Site Leader shall assess any volunteers competence before assigning them to a job.

Careful attention will be paid to the ratio of volunteers to supervisor for each task.

Any other safety signage arising from the Method Statements will be displayed at the entrance to the site.

A register of volunteers competent to inspect or assess various items will be kept with the Project Plan.

All WRG volunteers will only be allowed to enter site once they have completed an induction comprising of:

· reading of the WRG “Volunteers Health and Safety Guide”.

· the WRG safety video.

· a site specific talk from the Site Leader outlining the management structure, on site hazards, emergency procedures to be followed and any other information required to work safely.

· signing a form saying they agree to abide by the site leaders instructions at all times.

Where appropriate "toolbox talks" will also be given to improve the safe operation of the site.

All documents (Project Plan, PRH, HSG150, etc.) shall be freely available on site at all times. 

3.2) The PRH will be available on site.

4) Selection Procedures

4.1) There are no subcontractors expected at this stage.

4.2) Specific training will be given to all volunteers before they come into contact with any hazardous materials. All COSHH data sheets will be available in the PRH and only materials specified in the Project Plan can be used.  All necessary PPE will be available.

Materials will be stored in the adjacent Canal Trust Container.

Fuel will be stored safely in the Compound. Petrol and Diesel for small items will be stored in a suitable container, 5 gallons max. All fuelling will be done via funnels from approved containers.

4.3)  WRG Driver Authorisation scheme will operate at all site on times and only when authorised and requested by the Site Leader will plant and equipment be used. 

Banksman and hi-viz vests will be used when vehicles are moving along the road or in restricted areas.

5) Site Organisation

5.1) Peep-o-day lane will be kept clear at all times, if any vehicle movements are required on the lane then banksmen will attend both sides of the plant to assist walkers and cyclists in safely passing. The only time Peep-o-day lane will be under the control of WRG is plant, delivery and other access to the site. 
5.2) A water main is known to follow Peep-o-day lane (~500mm deep), hand excavation will determine its location before work starts and volunteers will be apprised of its location.

5.3) Overhead HV powerlines pass over site – excavator drivers and banksmen will be instructed to be aware of machines arm when in proximity.

5.4) An emergency WRG vehicle will be available on site at all times while work is undertaken.


5.5) Areas of unloading - at all times the highway must be kept clear therefore it will most likely take place within the adjacent compound. Any unloading will either be done manually or by the transports lifting equipment. This must be supervised by a competent person.


5.6) Materials will be stored in the site compound. Fuel will be stored safely in the compound. Petrol for the stone saws and generator and diesel for the mixer will be stored in a suitable container 5 gallons max. At all times the site will be kept tidy.


5.7) Permits to work will not be required, planning permission comes in 4/7/06, no construction work to take place before this time.


5.8) The majority of the site will be fenced off by temporary fences. This will enclose all additional dangers due to the ongoing works. This fencing must not be modified in any way without the Site Leaders permission. All volunteers will be briefed to contact the Site Leader if a visitor arrives on site. Gates will be secured when not supervised.


5.9) Welfare facilities will comprise: a rented portable toilet. A container will be available on site for rest, shelter, refreshments and washing down. All of these will be kept clean. Additionally hand wipes will be available on site. Drinking water will be taken on site every day.


5.10) Domestic waste will be taken away from site and disposed of at the accommodation. Disposal of arisings and excavated spoil is dealt with in each method statement.

6 Site Rules (to be communicated to all persons on site and read in conjunction with the Method Statements)

6.1) An 'on site' register will be kept with the project plan for both volunteers and visitors.

In the event of an accident or emergency the Site Leader should be informed immediately. All work on site should be stopped and all volunteers should assemble at the mess tent. If necessary emergency services and/or the Environment Agency should be summoned. Only once the situation has been inspected and agreed safe by the Site Leader should work recommence.

	Name
	Location
	Telephone

	Fire
	Abingdon
	999

	Police
	Abingdon/Oxford
	999

	Ambulance/Hospital
	John Radcliffe Hospital,

Headley Way,

Headington,

Oxford. OX3 9DU
	999

01865 741166

	Minor Injuries Unit
	Abingdon Community Hospital, Marcham Road,

Abingdon
	10.00 to 22.30

01235 208 730

	Doctor's surgery
	Family Health Centre,

Marcham Road,

Abingdon,

Oxon, OX14 1BT
	01235 522602

	Site First Aider
	Register to kept on site
	


First Aid First Aid provision on site will include:

· one HSE First Aid Kit for up to 50 employees

· additional eyewash facilities

· welfare kit.

Particular care will be given to sunburn and dehydration.

6.2) The HSE accident book and the WRG RIDDOR form should be completed for any appropriate accident or incident.  

6.3) No activities will require a permit to work. All activities will be continually supervised by the Task Leader appointed by the Site Leader.

6.4) General Site Rules

PPE: The entire site will be designated a “hard hat” site. Other PPE will be determined by the Risk Assessment/Method Statement for each task.

Each volunteer will be issued with appropriate PPE comprising:

· a safety helmet to BS 5240

· a 'WRG standard PPE pack' comprising:

· eye protection to BS2092

· hearing protection to BS 5108

· disposable respiration to EN149

· suitable gloves

High-viz waistcoats will be distributed as necessary. Other/additional supplies will be available on site 

Access/site conditions: The work areas on site must be kept well strimmed at all times particularly around rough surfaces.

No fences should be moved or removed without consulting the Site Leader.

In the event of a major change in site conditions due to weather all jobs should be reassessed by the Site Leader. 

All vehicles must be parked in the compound, not on site.

The public route along Peep-o-day lane is to be kept clear as far as practically possible. If plant must be used on the path, banksmen both sides will be required to prevent hazard to the public. Peep-o-Day lane is a well used Sustrans cycleway and extreme care must be taken when leaving the site as visibility is very limited. 
Lifting and handling

This is dealt with in each job specification. However care should be taken to ensure the repetitive effects of handling on contiguous jobs do not build up to be a problem. 

6.5) Specific site hazards/rules

1. Bridleway down Peep-o-day lane past site and is in use by the visiting public. All volunteers must be aware of this and ensure that they contain all works within safety fencing and that no hazard is presented to the public. Site access is opposite main entrance to gravel extraction works – All manoeuvres involving this access should be supervised by a competent person and all personnel involved should wear hi-vis jackets.

2. Lakes adjoining site are deep and sides are sheer (ex-gravel pits) volunteers to be warned of this and safety fencing to be used to mark edges. Weil’s disease warnings will be given.

3. Public use of the fishing lake will continue during camp - All volunteers must be aware of this and ensure that they contain all works within safety fencing and that no hazard is presented to the members of the fishing syndicate.

4. There is a water main adjoining Peep-o-day lane – this is to be located and spray marked prior to any excavation and all plant operators must be informed of its location before they operate any plant.

5. Contractors may be working on the field section East of lake – it is envisioned that no access by WRG volunteers will be required to this area. (Almost certainly they will not be there till Monday 10 July.)

No other hazards are known.

7) Communications

7.1) All land is owned by the Wilts&Berks Canal Trust. Any communications with adjoining landowners, etc. are to be undertaken via W&BCT wherever possible. As part of the normal Camp procedures the leaders will ask for feedback from the volunteers on, amongst other things, Health and Safety. 

7.2) No person will be allowed to work on site without having had a full induction as described in section 3.1). All volunteers will read the relevant Method Statements before undertaking a task. Additionally toolbox talks will be given on an as required basis. 

7.3) Any incomplete design work will be identified in the relevant Method Statement. This design work will only be implemented once it has been communicated to, and agreed by, the planning supervisor and the design leader. No other design work will occur.

8) Monitoring and Liaison

8.1) Any areas of concern identified during the works will be communicated to the Planning Supervisor and Client's Representative as soon as is possible.

9.2) Work will be continually supervised by a task leader and regularly reviewed by the leaders.

9.3) This project plan together with a electronic photo record of the works undertaken will be provide to W&BCT after the Canal Camp. All volunteers will be encouraged to record any significant events and discoveries.

9.4) The project will be reviewed on a daily basis.

9) Register of Competencies

	Name
	Excavator
	Dumper
	Skid Steer

Loader
	Auger
	Road Manoeuvres
	Comments

	Ed Walker 
	X
	X
	X
	
	X
	

	Liz Wilson
	
	X
	
	
	X
	

	Sally Nutt
	X
	X
	
	
	X
	

	Richard Worthington
	X
	X
	
	X
	X
	

	Nigel Lee
	X
	X
	
	
	X
	

	Dave Tarrant
	
	X
	
	
	X
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


Additional Contact Details:

Incident Contact Centre

This will deal with any reportable H&S incident and direct your report to all the relevant authorities

 0845 3009923

Landownership: W&BCT

Wilts &Berks Canal Trust

Martin Buckland

Tel: 01235 204115
Suppliers 

Jewsons, Ladygrove Drayton Road, Abingdon OX14 5HX

Mon - Fri: 7:30am to 5pm - Sat: 8am to 12pm

01235 536036

Road Planings: Graham Chambers, Isis Accord plc at the highways depot at Drayton, 

01235 462 301

OXFORD FENCING SUPPLIES: Unit S20, Kingston Business Park, Abingdon, OX13 5AS,

01865 820904
Volunteer Accommodation

Abingdon Rugby Club

Contact: Ben Caudle, Social Secretary, 07879  882 311

Grid Ref. SU 493 956

Job Ref: 1

Job Description: Install Safety Fencing

Location: Site  - around fishing lake

Risk Assessment/Safety measures to be taken (see also Section 7 in the Project Plan and consult the Practical Restoration Handbook for further guidance) :

Take care handling lamp-irons and fencing; be wary of splinters from lamp-irons. Gloves to be worn.

Mandatory PPE: Hard hat, Safety Footwear, Gloves. 

Schedule/Timing: On first arrival prior to other significant works.  

Personnel requirements: 2-4 people

Equipment needed: lump hammers.

Materials: lamp-irons, orange plastic fencing

Details: Site Rules, Hard Hat sign, etc to be displayed at site entrance. 

Lamp-irons to be spaced at 2-3 metres along length of fence. It is easiest to thread the post through the fence from the top before pushing / hammering it into the ground. Ensure that all posts are firmly pushed into the ground and that loose plastic net is folded back out of the way. 

Work in progress notes: 

Job Ref: 2

Job Description: Scrub Clearance

Location: Site  - various, generally between hedge and lake.

Risk Assessment/Safety measures to be taken (see also Section 7 in the Project Plan and consult the Practical Restoration Handbook for further guidance) :

Inspect area prior to starting using brush-cutter to check for hidden rubbish / holes / logs under vegetation.

Appropriate safety equipment to be worn including long sleeves, face mask, ear defenders gloves and trousers for brush-cutter operator. 

Burning of material to take place in small controlled fires; ensure no risk to public or environment from smoke / scorching etc. 

Mandatory PPE: Hard hat, Safety Footwear, Gloves, Visor, ear defenders. 

Schedule/Timing: Early job on site, after erection of safety fencing etc. We shan’t be breaking through into the Lane from the towpath and the trees are to be left to prevent the public gaining access to the fishing lake.
Personnel requirements: 1 operator, 3-4 clearing cut vegetation

Equipment needed: brush-cutter, hay/manure forks, rakes, loppers. 

Materials: -

Details: Site Rules, Hard Hat sign, etc to be displayed at site entrance. 

NOTE: An environmentally sensitive site; operators to ensure they know exactly what vegetation is to be removed and made aware of the need to check with site leaders. 

Brambles and ground vegetation to be trimmed and raked away. To be disposed of in small bonfires on designated area to avoid damage to grass. Special care to avoid scorching of nearby vegetation. 

Work in progress notes: 

Job Ref: 3

Job Description: Hedge and Tree Trimming

Location: Site  - hedge on North boundary of site, also Crack Willow on Thames bank.

Risk Assessment/Safety measures to be taken (see also Section 7 in the Project Plan and consult the Practical Restoration Handbook for further guidance) :

Safe use of all hand tools including saws and loppers. 

Mandatory PPE: Hard hat, Safety Footwear, Gloves

Schedule/Timing: Early job on site, after erection of safety fencing etc.   

Personnel requirements: 4-5

Equipment needed: saws, loppers, excavator/tirfor winch.

Materials: -

Details: Site Rules, Hard Hat sign, etc to be displayed at site entrance. 

NOTE: An environmentally sensitive site; operators to ensure they know exactly what vegetation is to be removed and made aware of the need to check with site leaders. 

Brambles and ground vegetation to be trimmed and raked away. To be disposed of in small bonfires on designated area to avoid damage to grass. Special care to avoid scorching of nearby vegetation. 

Stumps to be removed as necessary either by excavator or with Tirfor winch and hand excavation.

Work in progress notes: 

Job Ref: 4

Job Description: Towpath laying

Location: Site – north side of lake.

Risk Assessment/Safety measures to be taken (see also Section 7 in the Project Plan and consult the Practical Restoration Handbook for further guidance) :

Safe use of hand tools; ensure other people are at sufficient distance before swinging hand tools. Be aware of movement, crush zones and blind spots of dumper, excavator and roller. Use banksman as necessary. Dumper drivers to be aware of edge of lake next to access track.

Mandatory PPE: Hard hat, Safety Footwear, Gloves, high vis. Also be aware of dust/loose chippings. Wear face mask/goggles as necessary.

Schedule/Timing: After sufficient vegetation clearance

Personnel requirements: 6-8 depending on working space

Equipment needed: mattocks, pick-axes, shovels, rakes, tape-measure, vibrating roller, dumpers, excavator

Materials: terram membrane, road-planings

Details: Site Rules, Hard Hat sign, etc to be displayed at site entrance. 

1. Mark out edges of path. To be 1.2m wide. 

2. Scrape away topsoil using excavator and hand tools. Create a level surface filling low points as necessary. Remove any sharp stones. (A wet spot has been found which will require excavating and filling with gravely clay from spoil heap next to the cabin)

3. Lay terram membrane, avoiding creases / tears. 

4. Road-planings delivered by dumper; to be spread out evenly over the area using excavator and rakes.

5. Path to be rolled using vibrating roller to a finished depth of 150mm. Check for low points and fill and roll as necessary. 

6. A ramp is required to climb from path level to Peep-o-day lane, slope 1 in 30, ramp to be built using spoil from other work and compacted before path is laid over top, edges to be rounded/blended in.

7. Unmade path to East of lake to be filled and smoothed.

Work in progress notes: 
Job Ref: 5

Job Description: Wire Fence Erection

Location: Site – between path and lake

Risk Assessment/Safety measures to be taken (see also Section 7 in the Project Plan and consult the Practical Restoration Handbook for further guidance) :

Mechanised plant will be passing site at all times, banksman to be on duty at all times and volunteers to wear high vis at all times.

Hand tools for post-driving are heavy – toe caps and gloves to be worn.

Splinters from wooden posts are likely – gloves to be worn.

Powered auger to be used – operator to be competent and team to be aware of use.

Mandatory PPE: Hard hat, Safety Footwear, Gloves, High vis.

Schedule/Timing: After path has been laid for area. 

Personnel requirements: 3-4

Equipment needed: post spade, auger, post cap, monkey strainer/winch, claw hammer.

Materials: fence posts, wire, staples. (Materials will need to be collected from Oxford Fencing)
Details: Site Rules, Hard Hat sign, etc to be displayed at site entrance. 

~200m of 4 wire post-and-wire fence to be erected between peep-o-day lane motorcycle exclusion barrier and farm gates at east end of lake. Fence to be 1.05m (3’6”) high with posts separated by 2m. Fence line to be 3m from existing boundary.

6” auger to be used as necessary – hole to be bored (wet ground if necessary), post emplaced, levelled and soil rammed into hole.
Posts to be emplaced as path is laid using a mark out rope and spray paint ensure line and spacing. Wire to be strung once path is complete in single length and tensioned with monkey strainer. 

Work in progress notes: 

Job Ref: 6

Job Description: Dumper Loading and material transportation

Location: Site – Peep-o-day lane compound to East end of lake.

Risk Assessment/Safety measures to be taken (see also Section 7 in the Project Plan and consult the Practical Restoration Handbook for further guidance) :

Plant operating – all personnel in area will wear high vis

Area safety fenced – likelihood of public access small but operators will take due care.

Dumpers will be loaded with hand brake on, engine off and operator out.

WRG driver authorisation scheme in effect – only competent operators to operate plant.

Personnel near dumper route – dumpers to travel slowly taking due care of volunteers and crush zones. All volunteers to have machine crush zones and blind spots indicated and demonstrated.

Plant to be fuelled at the end of each day – gloves and funnel to be used.

Plant safety checks to be carried out each morning by operator.

Mandatory PPE: Hard hat, Safety Footwear, High vis.

Schedule/Timing: All times. 

Personnel requirements: 3

Equipment needed: 2 dumpers, skid steer loader

Materials: recycled aggregate, diesel.

Details: Site Rules, Hard Hat sign, etc to be displayed at site entrance. 

Dumpers to be loaded with aggregate as necessary, aggregate to be transported down south side of path (between path and lake) to path laying point then dumped as directed by banksman. Dumpers to only use roads on South and East of lake.

Work in progress notes:

Job Ref: 7

Job Description: Kissing Gate 


Location: Site – Peep-o-day lane

Risk Assessment/Safety measures to be taken (see also Section 7 in the Project Plan and consult the Practical Restoration Handbook for further guidance) :

Concrete is corrosive – gloves and long sleeves to be worn while handling.

Barrier and posts are heavy – suitable lifting arrangements to be used (2 or more people).

Powered auger to be used – operator to be competent and team to be aware of use.

Mandatory PPE: Hard hat, Safety Footwear, Gloves, High vis.

Schedule/Timing: After access ramp has been built. (This installation won’t be possible until all other work is completed and the towpath opened to the public.)
Personnel requirements: 3-4

Equipment needed: post spade, auger, spade, tamper, spirit level, shovel, spanner.

Materials: gate, concrete.

Details: Site Rules, Hard Hat sign, etc to be displayed at site entrance. 

Kissing gate to be emplaced – holes to be dug as necessary for posts, posts inserted and chocked into position then concrete (5:1 aggregate:cement) to be poured around posts. 24h to be allowed for curing then barrier assembly to be completed.

Work in progress notes:

Job Ref: 8

Job Description: Farm Gate Erection

Location: Site – East end of lake.

Risk Assessment/Safety measures to be taken (see also Section 7 in the Project Plan and consult the Practical Restoration Handbook for further guidance) :

Concrete is corrosive – gloves and long sleeves to be worn while handling.

Barrier and posts are heavy – suitable lifting arrangements to be used (2 or more people).

Powered auger to be used – operator to be competent and team to be aware of use.

Mandatory PPE: Hard hat, Safety Footwear, Gloves, High vis.

Schedule/Timing: After path has been laid in area. 

Personnel requirements: 3-4

Equipment needed: post spade, auger, spade, tamper, spirit level, shovel, spanner, tape measure, marker paint.

Materials: 4 x 8’gates, posts, concrete.

Details: Site Rules, Hard Hat sign, etc to be displayed at site entrance. 

4 Farm gates to be emplaced in a “level crossing” manner (see diagram) – holes to be dug as necessary for posts, posts inserted and chocked into position then concrete (5:1 aggregate:cement) to be poured around posts. 24h to be allowed for curing then barrier assembly to be completed. 

3:4:5 triangle in rope to be used to achieve right angles for “level crossing” effect. Layout to be carried out using mark out paint.

Work in progress notes:

Job Ref: 9

Job Description: Mixing concrete

Location: Mixing station.

Risk Assessment/Safety measures to be taken (see also Section 7 in the Project Plan and consult the Practical Restoration Handbook for further guidance):

Concrete, is required for many tasks on the camp. Cement is a hazardous materials particularly in dry form and is corrosive and irritant to the eyes, skin and respiratory system. Dusk masks, rubberised gloves and goggles are to be used when mixing mortar and any splashes on skin are to be washed off immediately. Open bags of lime must be wrapped and returned to the compound each night. Bags shall only be carried by persons in long sleeved tops.

Care should be taken in loading the cement mixer to ensure that nothing becomes snagged on the mixing blades. Under no circumstances should anyone reach into the drum whilst the mixer is turning.

To minimise splashing and chances of overbalancing the mixer is not to be overloaded.

The generator should only be fuelled when the engine is cold to avoid the risk of fire.  

Mandatory PPE: Hard hat, Safety footwear, gloves, goggles, dust mask.

Schedule/Timing: As required during the camp. 

Personnel requirements: 2 man gang.

Equipment needed: Mixer, generator, shovels, wheelbarrows, bucket

Materials: Cement, Aggregate, petrol, water.

Details: Concrete mixes as defined in the relevant job sheets are required for various jobs around the project. Concrete will be mixed as required at the designated mixing station which will be set up in a shaded area. 

Work in progress notes: 

Appendix 1 - Original Scope Document from W&BCT

Proposed Work Programme for Jubilee Junction/White Horse Cut

(The name satisfies both the IWA who have decided to call it Jubilee

Junction but local members wished the project to be recognised reflecting

the area's landmarks, ie the White Horse in Oxfordshire and the several

white horses in Wiltshire. So the confluence with the Thames is JJ and the

inland plain canal is WHC.)

1) WRG arrive Sat 1 July.

2) WRG could erect the plastic fencing and road pins on Sunday 2 July

around the working area (private land so no need for Heeras).

3) The contractor (White Horse Contractors Ltd - WHCL) will be on site

Monday 3 July and will excavate the Thames bed up to the existing bank

which will remain as a temporary bund.

WRG to clear ground vegetation from the Peep-o-Day Lane (Peep) end, mainly

brambles, for the building of the Phase 1 towpath (ie from Peep to end of

fishing lake) on a strip 3m wide against the existing fence and hedge.

WRG to cut overhanging trees along the same route, fairly substantial in

places.

WRG to open gap onto Peep through high hedge.

Towpath base to be excavated and built up where needed using subsoil from

area at end of lake.

Road planings to be laid along towpath. (Can be delivered to junction of

Peep and the towpath if two, metre cube concrete blocks can be moved along

the Lane to allow lorries to tip into junction. May need to build

diversionary path alongside to allow access round heap. Alternative would

be to tip on site if ground hard enough. NOT applying for diversion

permission.)

Vibro-roll towpath.

Erect about 200 m of 4-wire plain wire post and wire fencing along

towpath.

Appendix 2 – Agreement letter between fishermen and W&BCT
----- Original Message ----- 

From: Martin Buckland 

To: graham baldwin 

Sent: Sunday, June 25, 2006 8:53 AM

Subject: Wilts & Berks Canal - site access

Dear Graham,

Following our meeting yesterday we have mown a triangular area next to the

earth mound on that side of the trackway. This will provide parking for

several of your members' cars, while fishing on that bank, during the time

when we need access for the lorries delivering the footpath materials. It

is also Bob Allen's preferred route for giving us access to the site which

is, of course, part of our lease agreement with him.

The periods when deliveries are likely are the weeks of 3 July to 7 July,

7 August to 11 August and 14 August to 18 August. We estimate there will

be about 15 deliveries of footpath materials during this period. There

will be other occasional deliveries throughout this whole period. The

Waterway Recovery Group leaders have been made aware of the need to

maintain cordial and co-operative relationships with your members and to

ensure that only the haul road and Eastern trackway are used for access.

As agreed we will level out the uneven areas on that route and raise the

low area on the Northern bank with topsoil which will be seeded when all

the work has been completed.

Regards,

Martin

Martin Buckland

4 West Avenue

ABINGDON

Oxfordshire

OX14 1QP

01235 204 115

martin.buckland1@ntlworld.com
Appendix 2 - Maps and Plans.
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Route to Site from road
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